

TOP SECRET

25X1A

2316-63

Copy 13 of 13RECAPITULATION OF AIR ACTIVITIES, WEEK ENDING 6 MARCH 1963

PROJECT	VEHICLE	DATE	TARGET COUNTRY	APPROVED		ACTION
				BY	DATE	
IDEALIST/TACKLE						
Sortie	U-2	28 Feb - 6 Mar	South China	Special Group	17 Jan 63	Aircraft restricted to training flights awaiting installation of modified generators.
Sortie	U-2	28 Feb - 6 Mar	Szechwan Basin	Special Group	25 Jan 63	
25X1A						
IDEALIST/						
Sortie	U-2	28 Feb - 6 Mar	North Vietnam	Special Group	17 Jan 63	Successfully flown 29 Feb 63. Mission number 3218.
Sortie	U-2	28 Feb - 6 Mar	Ferry Flight		25X1C	25X1C Aircraft moved from restricted to training flight; only awaiting installation of modified generators.
25X1C						
IDEALIST/						
*Sortie	U-2	28 Feb - 6 Mar	Shuang Cheng Tzu Missile Test Range (Reapproved by Spec. Lan Chou and Poatou (N. China)	Special Group	17 Jan 63	Aircraft restricted to training flights only - awaiting installation of modified generators.
				Group for launch from	25X1C	

* This mission originally approved as two missions, one to the Paotou (North China) Area, and one to the Shuang-Cheng-TZU-MTR and Lan Chou areas.

TOP SECRET

25X1A

☐ 2316-63
Page 2

TOP SECRET

PROJECT	VEHICLE	DATE	TARGET COUNTRY	APPROVED BY	DATE	ACTION
CORONA						
1 Sortie	Thor (TAT)	28 Feb - 6 Mar	USSR (Primary)	Special Group	31 Jan 63	Originally scheduled for launch on 22 Feb; delayed until 28 Feb - unable to complete pad systems run. Launched 2150Z 28 Feb mission number 9052. Mission failed after launch due to failure of TAT.
CORONA (L)						
1 Sortie	Thor (TAT)	28 Feb - 6 Mar	USSR (Primary)	Special Group	21 Jan 63	Programmed for launch 26 February; slipped to 12 March and then to 22 March due to payload checkout problems.

25X1A

☐ (NEGATIVE REPORT)

Distribution:

#1 - DCI	#8 - DAD/OSA
#2 - DDCI	#9 - OSA/C/OD
#3 - ER	#10 - SA/DDR
#4 - DD/R	#11 - OSA/INTEL
#5 - DD/P	#12 - OSA/OD/CC
#6 - DD/I	#13 - OSA/RB
#7 - AD/OSA	

TOP SECRET